

**TOWNSHIP OF SHAMONG**

**RESOLUTION NO. 2024R-70**

**RESOLUTION AUTHORIZING CHANGE ORDER #2 TO  
PAVING PLUS, LLC, INC. RELATED TO THE  
GRASSY LAKE ROAD PHASE IV PROJECT**

**WHEREAS**, by Resolution 2023R-36, the Shamong Township Committee awarded a Contract to Paving Plus, LLC for the Grassy Lake Road Phase IV Project in the amount of \$87,650.35; and

**WHEREAS**, the Township of Shamong has funded the project through a FY2022 NJDOT Municipal Aid Grant in the amount of \$165,000.00; and

**WHEREAS**, by Resolution 2024R-28 and amending Resolution 2024R-35, the Shamong Township Committee approved Change Order #1 to Paving Plus, LLC for the Grassy Lake Road Phase IV Project in the amount of \$2,218.78 bringing the total adjusted contract amount to \$89,869.13; and


**WHEREAS**, the contract required additional adjustment to reflect actual, completed, construction quantities and add a supplemental item to the contract for speed limit signage; and

**WHEREAS**, Change Order #2 results in an addition of \$13,914.47 and increases the contract amount to \$103,783.60 from the original contract amount of \$87,650.35; an overall 18.41% increase, and is permitted under the Local Public Contracts Law, and the Regulations promulgated pursuant thereto, and the Township Committee deems it appropriate to authorize this Change Order, subject to and contingent upon compliance with the conditions set forth below,

**NOW, THEREFORE, BE IT RESOLVED** by the Township Committee of the Township of Shamong, County of Burlington, State of New Jersey that Change Order #2, submitted by Paving Plus, LLC and reviewed and recommended by the Township Engineer, is approved in the amount of \$13,914.47 to be added to the contract, resulting in an adjusted contract amount of \$103,783.60; and

**BE IT FURTHER RESOLVED** that nothing herein contained shall be deemed a waiver by the Township of any claims it currently possesses, or may possess in the future, regarding this Contract, the existing insurance policy, Performance and Payment Bond, and any other rights, privileges or remedies otherwise available to it.

I, Susan Onorato, RMC do hereby certify the above to be a true and correct copy of a resolution adopted by the Shamong Township Committee at their meeting held on August 6<sup>th</sup>, 2024 at the Municipal Building, 105 Willow Grove Road, Shamong, NJ.



A handwritten signature in blue ink, appearing to read "Susan D. Onorato", written over a horizontal line.

Susan D. Onorato, RMC  
Municipal Clerk

Township of Shamong  
Burlington County  
Certification of Availability of Funds

Resolution Number: 2024R-70

Resolution Date: August 6, 2024

As required by N.J.S.A. 40A: 4-57, and N.J.A.C. 5: 30-5.4 and any other applicable requirement, I Christina Chambers, Chief Financial Officer of the Township of Shamong, have ascertained that there are available sufficient uncommitted appropriations in Grant Reserves to award a contract to:

Paving Plus, LLC  
PO Box 464  
Glassboro, NJ 08028

for: Grassy Lake Road Repaving Project – Phase IV-with Change Order # 1 and # 2

in the contract amount of 103,783.60

Funds for certification are therefore being made available and certified against the DOT Grant Reserve for Grassy Lake Road Repaving Project. -Phase IV

Account Number G.01.41.716.007, NJ DOT Grant – Grassy Lake Road Phase III-  
\$165,000.00Budget

Total Amount of Contract: \$ 103,783.60

Amount Certified: \$ 103,783.60

Date: 8/6/2024

  
Signature

CC: Township Solicitor  
Township Auditor