



## Grant All-Detail Report Buffer Cost Share 2018

**Grant Title** - 2018 - Buffer Cost Share (Kandiyohi SWCD)

**Grant ID** - P18-3789

**Organization** - Kandiyohi SWCD

Original Awarded Amount	<b>\$54,395.00</b>	Grant Execution Date	<b>7/26/2017</b>
Required Match Amount	\$0.00	Original Grant End Date	12/31/2019
Required Match %	0%	Grant Day To Day Contact	Rick Reimer
Current Awarded Amount	\$54,395.00	Current End Date	6/30/2020

### Budget Summary

	Budgeted	Spent	Balance Remaining*
Total Grant Amount	\$54,395.00	\$36,161.65	\$18,233.35
Total Match Amount	\$0.00	\$0.00	\$0.00
Total Other Funds	\$0.00	\$0.00	\$0.00
<b>Total</b>	<b>\$54,395.00</b>	<b>\$36,161.65</b>	<b>\$18,233.35</b>

*\*Grant balance remaining is the difference between the Awarded Amount and the Spent Amount. Other values compare budgeted and spent amounts.*

### Budget Details

Activity Name	Activity Category	Source Type	Source Description	Budgeted	Spent	Last Transaction Date	Matching Fund
Admin & Technical	Administration /Coordination	Current State Grant	2018 - Buffer Cost Share (Kandiyohi SWCD)	\$10,879.00	\$7,200.15	6/30/2020	N
Buffer Cost Share Assistance	Special Projects	Current State Grant	2018 - Buffer Cost Share (Kandiyohi SWCD)	\$43,516.00	\$28,961.50	6/19/2020	N

## Activity Details Summary

Activity Details	Total Action Count	Total Activity Mapped	Proposed Size / Unit	Actual Size / Unit
393 - Filter Strip	1	1	0.51 AC	0.51 AC
393 - Filter Strip	10	10	7.87 AC	7.87 AC
393 - Filter Strip	21	21	18.62 AC	18.62 AC
393 - Filter Strip	9	9	16.77 AC	16.77 AC
393 - Filter Strip	11	11	11.81 AC	11.81 AC
393 - Filter Strip	2	2	1.25 AC	1.25 AC
393 - Filter Strip	1	1	1.63 AC	1.63 AC
393 - Filter Strip	2	2	2 AC	2 AC
393 - Filter Strip	6	6	6.19 AC	6.19 AC
393 - Filter Strip	2	2	1.31 AC	1.31 AC
393 - Filter Strip	2	2	2.6 AC	2.6 AC
393 - Filter Strip	2	2	5.35 AC	5.35 AC
393 - Filter Strip	2	2	4.08 AC	4.08 AC
393 - Filter Strip	5	5	5.13 AC	5.13 AC
393 - Filter Strip	1	1	4.45 AC	4.45 AC
393 - Filter Strip	1	1	0.78 AC	0.78 AC
393 - Filter Strip	4	4	4.34 AC	4.34 AC
393 - Filter Strip	2	2	1.59 AC	1.59 AC
393 - Filter Strip	2	2	2.47 AC	2.47 AC
393 - Filter Strip	2	2	0.7 AC	0.7 AC
393 - Filter Strip	2	2	0.91 AC	0.91 AC
393 - Filter Strip	1	1	2.5 AC	2.5 AC
393 - Filter Strip	8	8	5.28 AC	5.28 AC
393 - Filter Strip	3	3	1 AC	1 AC
393 - Filter Strip	3	3	1.56 AC	1.56 AC
393 - Filter Strip	5	5	1.5 AC	1.5 AC

Activity Details	Total Action Count	Total Activity Mapped	Proposed Size / Unit	Actual Size / Unit
393 - Filter Strip	2	2	1.98 AC	1.98 AC
393 - Filter Strip	6	6	4.25 AC	4.25 AC
393 - Filter Strip	3	3	3.62 AC	3.62 AC
393 - Filter Strip	4	4	0.5 AC	0.5 AC
393 - Filter Strip	2	2	1.34 AC	1.34 AC
393 - Filter Strip	7	7	11.07 AC	11.07 AC
393 - Filter Strip	3	3	2.53 AC	2.53 AC
393 - Filter Strip	1	1	0.4 AC	0.4 AC
393 - Filter Strip	6	6	10.77 AC	10.77 AC
393 - Filter Strip	2	2	3.4 AC	3.4 AC
393 - Filter Strip	12	12	7.37 AC	7.37 AC
393 - Filter Strip	2	2	0.37 AC	0.37 AC
393 - Filter Strip	2	2	6.39 AC	6.39 AC
393 - Filter Strip	6	6	5.79 AC	5.79 AC
393 - Filter Strip	2	2	2.78 AC	2.78 AC
393 - Filter Strip	2	2	3.65 AC	3.65 AC
393 - Filter Strip	1	1	1.8 AC	1.8 AC
393 - Filter Strip	1	1	0.16 AC	0.16 AC

### Proposed Activity Indicators

Activity Name	Indicator Name	Value & Units	Waterbody	Calculation Tool	Comments
---------------	----------------	---------------	-----------	------------------	----------

### Final Indicators Summary

Indicator Name	Total Value	Unit
----------------	-------------	------

## Grant Activity

Grant Activity - Admin & Technical			
Description	Staff time will be spent on helping landowners will getting cost share for buffers. Staff will meet with landowners and explain our cos share program and help landowner fill out the paperwork. Once contract is approved staff will make sure buffer is installed and inspect the buffer. Staff will enter information into eLINK and spreadsheets.		
Category	ADMINISTRATION/COORDINATION		
Start Date	2-Aug-17	End Date	30-Jun-20
Has Rates and Hours?	Yes		
Actual Results	<p>Staff has meet with landowners and helped them fill out paperwork for the buffer cost share. Site visits were made and contracts have been approved by the SWCD board. Cost share folders have been started and information has been added to spreadsheet. Total staff time include:</p> <p>Sandys hours            6 hrs x 37.64= \$225.84            17.25hrs x 40.11=\$691.90            1hr x \$49.05= \$49.05            Total 24.25 hr for \$966.79</p> <p>Ellies Hours            26hrs x \$34.54= \$898.04            86.5hrs x \$37.04= \$3,203.96            28hrs x \$42.22= \$1,182.16            21hrs x \$45.20= \$949.20            Total 161.5hrs for \$6,233.36</p> <p>Total staff time \$7,200.15</p>		

### Grant Activity - Buffer Cost Share Assistance

<b>Description</b>	Funds have been set aside to help landowners install buffers. A flat rate cost share incentive has been put in place by the SWCD and interested landowners will fill out paperwork to get cost share.		
<b>Category</b>	SPECIAL PROJECTS		
<b>Start Date</b>	2-Aug-17	<b>End Date</b>	30-Jun-20
<b>Has Rates and Hours?</b>	No		
<b>Actual Results</b>	Landowners have signed cost share contracts and will be installing buffers in 2018-2020. Funds have been spent in 2018-2020 landowners have installed their buffer and paperwork has been completed. 50 contracts were approved for payment.		

Activity Action - Post Buffer Cost Share			
<b>Practice</b>	393 - Filter Strip	<b>Count of Activities</b>	1
<b>Description</b>	Landowner planted Timothy & Rye on 0.5 acres of land to establish buffer .		
<b>Proposed Size / Units</b>	0.50 AC	<b>Lifespan</b>	10 Years
<b>Actual Size/Units</b>	0.50 AC	<b>Installed Date</b>	29-Jun-18
<b>Mapped Activities</b>	1 Polygon(s)	<b>Technical Assistance Provider</b>	SWCD

Activity Action - Sietsema Buffer Cost Share			
<b>Practice</b>	393 - Filter Strip	<b>Count of Activities</b>	2
<b>Description</b>	Landowner will plant 1.59 acres of standard WET 643 seed to establish buffer		
<b>Proposed Size / Units</b>	1.59 AC	<b>Lifespan</b>	10 Years
<b>Actual Size/Units</b>	1.59 AC	<b>Installed Date</b>	28-Jun-18
<b>Mapped Activities</b>	2 Polygon(s)	<b>Technical Assistance Provider</b>	SWCD

Activity Action - Beyerl Buffer Cost Share			
<b>Practice</b>	393 - Filter Strip	<b>Count of Activities</b>	2
<b>Description</b>	Landowner will plant 2.47 acres of Standard WET 643 seed to establish buffer		
<b>Proposed Size / Units</b>	2.47 AC	<b>Lifespan</b>	10 Years
<b>Actual Size/Units</b>	2.47 AC	<b>Installed Date</b>	28-Jun-18
<b>Mapped Activities</b>	2 Polygon(s)	<b>Technical Assistance Provider</b>	SWCD

Activity Action - G Peterson Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	1
Description	Landowner planted 0.5 acres of Standard WET 643 seed to establish buffer		
Proposed Size / Units	0.50 AC	Lifespan	10 Years
Actual Size/Units	0.50 AC	Installed Date	30-May-18
Mapped Activities	1 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - L Carlson Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	6
Description	Landowner planted 4.25 acres of Timothy & Rye to establish buffer		
Proposed Size / Units	4.25 AC	Lifespan	10 Years
Actual Size/Units	4.25 AC	Installed Date	25-May-18
Mapped Activities	6 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Boll Cost Share			
Practice	393 - Filter Strip	Count of Activities	2
Description	Landowner planted 2.6 acres of Standard WET 643 seed to establish buffer		
Proposed Size / Units	2.60 AC	Lifespan	10 Years
Actual Size/Units	2.60 AC	Installed Date	22-May-18
Mapped Activities	2 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Ruschen Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	10
Description	Landowner planted 7.87 acres of seed to establish buffer		
Proposed Size / Units	7.87 AC	Lifespan	10 Years
Actual Size/Units	7.87 AC	Installed Date	5-Oct-18
Mapped Activities	10 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Standfuss Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	2
Description	Landowner planted seed on 1.34 acres to establish buffer		
Proposed Size / Units	1.34 AC	Lifespan	10 Years
Actual Size/Units	1.34 AC	Installed Date	19-Sep-18
Mapped Activities	2 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - DuHoux Farms Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	1
Description	Landowner plant Timothy & Rye on .16 acres of land to establish buffer		
Proposed Size / Units	0.16 AC	Lifespan	10 Years
Actual Size/Units	0.16 AC	Installed Date	29-Nov-18
Mapped Activities	1 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Fixsen Farms One Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	3
Description	Landowner planted 2.53 acres of grass to establish buffer		
Proposed Size / Units	2.53 AC	Lifespan	10 Years
Actual Size/Units	2.53 AC	Installed Date	9-Nov-18
Mapped Activities	3 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Fixsen Farms Two Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	9
Description	Landowner planted 16.77 acres of grass to establish buffer		
Proposed Size / Units	16.77 AC	Lifespan	10 Years
Actual Size/Units	16.77 AC	Installed Date	9-Nov-18
Mapped Activities	9 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - KAnderson Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	1
Description	Landowner planted 1.8 acres to grass to establish buffer		
Proposed Size / Units	1.80 AC	Lifespan	10 Years
Actual Size/Units	1.80 AC	Installed Date	18-Dec-18
Mapped Activities	1 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - KramerBuffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	2
Description	Landowner planted 4.08 acres of seed to establish buffer		
Proposed Size / Units	4.08 AC	Lifespan	10 Years
Actual Size/Units	4.08 AC	Installed Date	23-May-19
Mapped Activities	2 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Moll Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	2
Description	Landowner planted 3.4 acres of seed to establish buffer		
Proposed Size / Units	3.40 AC	Lifespan	10 Years
Actual Size/Units	3.40 AC	Installed Date	5-Jun-19
Mapped Activities	2 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Summerlet Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	12
Description	Landowner planted 7.37 acres of seed to establish buffer		
Proposed Size / Units	7.37 AC	Lifespan	10 Years
Actual Size/Units	7.37 AC	Installed Date	11-Jun-19
Mapped Activities	12 Polygon(s)	Technical Assistance Provider	SWCD



Activity Action - Marcus Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	2
Description	Landowner planted 3.65 acres of seed to establish buffer		
Proposed Size / Units	3.65 AC	Lifespan	10 Years
Actual Size/Units	3.65 AC	Installed Date	4-Jun-19
Mapped Activities	2 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Tebben Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	6
Description	Landowner planted 6.19 acres of seed to establish buffer		
Proposed Size / Units	6.19 AC	Lifespan	10 Years
Actual Size/Units	6.19 AC	Installed Date	9-Jul-19
Mapped Activities	6 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Zuidema Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	1
Description	Landowner planted 1 acre of seed to establish buffer		
Proposed Size / Units	1.00 AC	Lifespan	10 Years
Actual Size/Units	1.00 AC	Installed Date	11-Jun-19
Mapped Activities	1 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Allied Grain Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	21
Description	Landowner planted 18.62 acres of seed to establish buffer		
Proposed Size / Units	18.62 AC	Lifespan	10 Years
Actual Size/Units	18.62 AC	Installed Date	9-Jul-19
Mapped Activities	21 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Bjur Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	2
Description	Landowner planted 2.78 acres of seed to establish buffer		
Proposed Size / Units	2.78 AC	Lifespan	10 Years
Actual Size/Units	2.78 AC	Installed Date	9-Jul-19
Mapped Activities	2 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Garberich Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	11
Description	Landowner plant 11.81 acres of seed to establish buffers		
Proposed Size / Units	11.81 AC	Lifespan	10 Years
Actual Size/Units	11.81 AC	Installed Date	14-Aug-19
Mapped Activities	11 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - DPeterson Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	2
Description	Landowner planted 1.5 acres of seed to establish buffer		
Proposed Size / Units	1.50 AC	Lifespan	10 Years
Actual Size/Units	1.50 AC	Installed Date	8-Aug-19
Mapped Activities	2 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Mages Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	1
Description	Landowner planted .5 acres of grass to establish buffer		
Proposed Size / Units	0.50 AC	Lifespan	10 Years
Actual Size/Units	0.50 AC	Installed Date	16-Aug-19
Mapped Activities	1 Polygon(s)	Technical Assistance Provider	NRCS

Activity Action - Bredesen Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	2
Description	Landowner planted 1.98 acres of seed to establish buffers		
Proposed Size / Units	1.98 AC	Lifespan	10 Years
Actual Size/Units	1.98 AC	Installed Date	19-Jul-19
Mapped Activities	2 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Meyer Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	2
Description	Landowner planted 1.25 acres of grass seed to establish buffer		
Proposed Size / Units	1.25 AC	Lifespan	10 Years
Actual Size/Units	1.25 AC	Installed Date	19-Jul-19
Mapped Activities	2 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - GJohnson Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	2
Description	Landowner planted .37 acres of seed to establish buffer		
Proposed Size / Units	0.37 AC	Lifespan	10 Years
Actual Size/Units	0.37 AC	Installed Date	25-Jul-19
Mapped Activities	2 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Caspers Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	2
Description	Landowner planted .91 acres of seed to establish buffer		
Proposed Size / Units	0.91 AC	Lifespan	10 Years
Actual Size/Units	0.91 AC	Installed Date	6-Aug-19
Mapped Activities	2 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Lippert Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	2
Description	Landowner planted 1.5 acres of seed to establish buffer		
Proposed Size / Units	1.50 AC	Lifespan	10 Years
Actual Size/Units	1.50 AC	Installed Date	5-Aug-19
Mapped Activities	2 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Hauge Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	8
Description	Landowner planted 5.28 acres of seed to establish buffers		
Proposed Size / Units	5.28 AC	Lifespan	10 Years
Actual Size/Units	5.28 AC	Installed Date	8-Aug-19
Mapped Activities	8 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Schmeling Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	6
Description	Landowner planted 10.77 acres of seed to establish buffer		
Proposed Size / Units	10.77 AC	Lifespan	10 Years
Actual Size/Units	10.77 AC	Installed Date	20-Aug-19
Mapped Activities	6 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Bosch Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	2
Description	Landowner planted 1 acre of seed to establish buffer		
Proposed Size / Units	1.00 AC	Lifespan	10 Years
Actual Size/Units	1.00 AC	Installed Date	16-May-19
Mapped Activities	2 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Frrese Farms Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	5
Description	Landowner planted 5.13 acres of seed to establish buffer		
Proposed Size / Units	5.13 AC	Lifespan	10 Years
Actual Size/Units	5.13 AC	Installed Date	20-Jun-19
Mapped Activities	5 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - MMacik Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	1
Description	Landowner planted 1.5 acres of seed to establish buffer		
Proposed Size / Units	1.50 AC	Lifespan	10 Years
Actual Size/Units	1.50 AC	Installed Date	3-Sep-19
Mapped Activities	1 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - James Erickson Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	1
Description	Landowner planted .40 acres of seed to establish buffer		
Proposed Size / Units	0.40 AC	Lifespan	10 Years
Actual Size/Units	0.40 AC	Installed Date	4-Sep-19
Mapped Activities	1 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Jansen Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	2
Description	Landowner planted 6.39 acres of seed to establish buffer		
Proposed Size / Units	6.39 AC	Lifespan	10 Years
Actual Size/Units	6.39 AC	Installed Date	5-Nov-19
Mapped Activities	2 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Huisman Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	6
Description	Landowner planted 5.79 acres of seed to establish buffer		
Proposed Size / Units	5.79 AC	Lifespan	10 Years
Actual Size/Units	5.79 AC	Installed Date	1-Aug-19
Mapped Activities	6 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Fischer Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	1
Description	Landowner planted .5 acres of seed to establish buffer		
Proposed Size / Units	0.50 AC	Lifespan	10 Years
Actual Size/Units	0.50 AC	Installed Date	3-Oct-19
Mapped Activities	1 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - L & S Peterson Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	1
Description	Landowner planted 4.45 acres of seed to establish buffer		
Proposed Size / Units	4.45 AC	Lifespan	10 Years
Actual Size/Units	4.45 AC	Installed Date	4-May-20
Mapped Activities	1 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Ammerman Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	2
Description	Landowner planted 2 acres of seed to establish buffer		
Proposed Size / Units	2.00 AC	Lifespan	10 Years
Actual Size/Units	2.00 AC	Installed Date	11-May-20
Mapped Activities	2 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Landin Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	2
Description	Landowner planted 1.31 acres of grass seed to establish buffer.		
Proposed Size / Units	1.31 AC	Lifespan	10 Years
Actual Size/Units	1.31 AC	Installed Date	3-May-20
Mapped Activities	2 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Hagen Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	1
Description	Landowner planted 1.63 acres of seed to establish buffer		
Proposed Size / Units	1.63 AC	Lifespan	10 Years
Actual Size/Units	1.63 AC	Installed Date	28-May-20
Mapped Activities	1 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - MMacik Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	7
Description	Landowner planted 11.07 acres of seed to establish buffer		
Proposed Size / Units	11.07 AC	Lifespan	10 Years
Actual Size/Units	11.07 AC	Installed Date	12-Nov-19
Mapped Activities	7 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Netland Buffer Cost Sahre			
Practice	393 - Filter Strip	Count of Activities	2
Description	Landowner planted 5.35 acres of seed to establish buffer		
Proposed Size / Units	5.35 AC	Lifespan	10 Years
Actual Size/Units	5.35 AC	Installed Date	7-Jun-20
Mapped Activities	2 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - TKoeberl Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	1
Description	Landowner planted .51 acres of seed to establish buffer		
Proposed Size / Units	0.51 AC	Lifespan	10 Years
Actual Size/Units	0.51 AC	Installed Date	14-May-20
Mapped Activities	1 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - PHauge Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	1
Description	Landowner planted 2.5 acres of seed to establish buffer		
Proposed Size / Units	2.50 AC	Lifespan	10 Years
Actual Size/Units	2.50 AC	Installed Date	2-Jun-20
Mapped Activities	1 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Shuck Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	3
Description	Landowner planted 1.56 acres of seed to establish buffer		
Proposed Size / Units	1.56 AC	Lifespan	10 Years
Actual Size/Units	1.56 AC	Installed Date	14-Jun-20
Mapped Activities	3 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Stamer Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	4
Description	Landowner planted 4.34 acres of seed to establish buffer		
Proposed Size / Units	4.34 AC	Lifespan	10 Years
Actual Size/Units	4.34 AC	Installed Date	9-Jun-20
Mapped Activities	4 Polygon(s)	Technical Assistance Provider	SWCD



Activity Action - ATersteeg			
Practice	393 - Filter Strip	Count of Activities	1
Description	Landowner planted .78 acres of seed to establish buffer		
Proposed Size / Units	0.78 AC	Lifespan	10 Years
Actual Size/Units	0.78 AC	Installed Date	11-Jun-20
Mapped Activities	1 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - Lamecker Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	2
Description	Landowner planted .7 acres of seed to establish buffer		
Proposed Size / Units	0.70 AC	Lifespan	10 Years
Actual Size/Units	0.70 AC	Installed Date	5-Jun-20
Mapped Activities	2 Polygon(s)	Technical Assistance Provider	SWCD

Activity Action - LKoeberl Buffer Cost Share			
Practice	393 - Filter Strip	Count of Activities	3
Description	Landowner established 3.62 acres of seed to establish buffer		
Proposed Size / Units	3.62 AC	Lifespan	10 Years
Actual Size/Units	3.62 AC	Installed Date	1-Jun-20
Mapped Activities	3 Polygon(s)	Technical Assistance Provider	SWCD

## Grant Attachments

Document Name	Document Type	Description
<b>2018 Buffer Cost Share</b>	Grant Agreement	2018 Buffer Cost Share - Kandiyohi SWCD
<b>2018 Buffer Cost Share Amendment EXECUTED - Kandiyohi SWCD</b>	Grant	2018 - Buffer Cost Share (Kandiyohi SWCD)
<b>2018 Buffer Cost Share Amendment UNEXECUTED - Kandiyohi SWCD</b>	Grant	2018 - Buffer Cost Share (Kandiyohi SWCD)

Document Name	Document Type	Description
<b>2018 Buffer Cost Share amendment EXECUTED</b>	Grant Agreement Amendment	
<b>2018 Buffer Cost Share executed</b>	Grant Agreement	2018 Buffer Cost Share - Kandiyohi SWCD
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 02/19/2019
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 08/18/2020
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 07/17/2020
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 03/06/2020
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 01/22/2020
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 08/18/2020
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 01/18/2019
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 01/14/2019
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 03/07/2018
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 01/25/2018
<b>Buffer CS Grant Amendment</b>	Grant Agreement Amendment	
<b>Financial Report 2018 Buffer Cost Share</b>	Grant	2018 - Buffer Cost Share (Kandiyohi SWCD)
<b>Return Funds Form</b>	Grant	2018 - Buffer Cost Share (Kandiyohi SWCD)
<b>Signed Buffer Grant Amendment</b>	Grant	2018 - Buffer Cost Share (Kandiyohi SWCD)