



Town Manager
Eric Pollitt

Town Treasurer
Tina F. Brock

Town Clerk
Patsy Scates

Chief of Police
James G. Ashworth Jr.

Town Attorney
Diane M. Lank

Mayor
Roy M. Gladding

Town Council
Troy L. Balderson

Katherine B. Carlton

A. Fleet Dillard III

Kenneth A. Gillis

Carolyn Barrett

Anita Latane

TOWN OF TAPPAHANNOCK

P. O. Box 266

Tappahannock, Virginia 22560

(804) 443-3336 Fax (804) 443-1051

www.tappahannock-va.gov

Central Park Update

The Town of Tappahannock is excited to provide you with the latest update on the construction progress of Central Park. Our collaboration efforts with AES Consulting & Engineering and Whiting Turner Contracting have played a crucial role in ensuring the successful development of this project.

The construction of Central Park is progressing. Currently, we are in the final stage of permit approval, already receiving authorization from VDOT and waiting on DEQ. Based on the current progress, we are on track to perform a groundbreaking ceremony in late September with an anticipated completion date of February 2024.

We extend our gratitude to our partners, dedicated team members, and the community for their ongoing support. The Town of Tappahannock can't wait to see the space come alive as it will serve as a cornerstone of our community, offering opportunities for leisure, recreation and enjoyment.